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Schedule Regional CFSR Kick-off - June 2008

Regional CFSR Kick-Offs

11/30/2008 - 1st wave nine circuits complete CFSR Readiness Assessments

12/31/08 - 2nd wave 21circuits complete Readiness Assess

1/31/09 - 3rd wave - 15 circuits complete Readiness Assess

CD provide training for mock reviewers

1/15/09 - 1st wave circuits submit circuit specific PIPS

2/15/09 - 2nd wave circuits submit circuit specific PIPS

Complete mock reviews in 5-6 sites

03/15/09 - 3rd wave circuits submit circuit specific PIPS

Mock review sites adjust PIPs based on results

All circuits begin submitting quarterly PIP updates
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Complete mock reviews in 5-6 sites

Mock review sites adjust PIPs based on results

Initial ACF conference call to begin review planning calls

Statewide Assessment writing

Draft Statewide Assessment report due

Statewide CFSR Kickoff

Discussion begins on site selection

Statewide Assessment due

Identify state review team

Selection of 3 sites

Children's Bureau provide review team training

On-Site Review week of 6/7-11 -
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